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PURGEWATER PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

July 28, 2005

9:45 a.m. to 10:15 a.m.

Agenda

I. Approval of June 29, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-
RLFH)

II. Operational Status

III. Project Specific Issues
A. Interface Issues
B. Strategy Document Status

IV. General Discussions

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

July 28, 2005

I. Approval of June 29, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

I. Operational Status (John Winterhalder FH)
A. There were 84,844 gallons of purgewater delivered to the PSTF in June.

Ill. Project Specific Issues
A. Interface Issues

1. Mr. Winterhalder stated that construction is about 95 percent complete at the new
load-in station. December 7, 2005 is still the target date to begin receiving
purgewater at the new load-in station.

B. Strategy Document Status
1. Tony Miskho (FH) reported that the final purgewater strategy workshop meeting

was held last week, and there are three items that will undergo Tri-Party agency
review: 1) revised purgewater strategy document; 2) Hanford RCRA permit
condition modification for condition l.F. 1, which addresses the purgewater
strategy; 3) a TPA change request to update the TPA as a result of the revised
purgewater strategy.

IV. General Discussions
A. Mr. Miskho provided a handout proposing the Modutanks closure strategy. After a

discussion regarding the handout, two actions were established: 1) Ecology will review
the draft closure strategy and provide comments; 2) Mr. Winterhalder will provide a
schedule for submittal of the closure plan.

V. Status of Actions
A. 977 - Formally transmit the Modutanks closure plan package to RL. Discussion was

initiated on the closure strategy during the July 28, 2005 PMM.
B. 1008 -Provide status on the upgrades to receive purgewater. Construction of the load-in

station modification is approximately 95 percent complete.
C.. 1320 -Meeting to discuss combining RCRA and CERCLA purgewaters. No activity to

report. Ecology will schedule a meeting within the next two weeks to discuss internally.

VL New Actions Items
A. There were no new actions.

VIL Next Project Managers Meeting
A. The next PMM was scheduled for August 25, 2005.



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 977 Formally transmit the Modutanks Closure Plan package to RL. Task Lead Winterhalder, John

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility POC: Winterhalder, John

Classification: Suspended

Category: PMM

Project DOE Agency

Due: N/A N/A N/A

Complete: N/A N/A N/A
Closed Date:

Description: Formally transmit the Modutanks Closure Plan package to RL.

Date Status

7/28/2005 Discussion was initiated on the closure strategy.
6129/2005 No change.
5/26/2005 Continues on hold.
3/23/2005 Continues on hold.
2/23/2005 Continues on hold.
1/2712005 This action remains on hold pending the outcome of the proposed purgewater strategy
12/16/2004 Remains on hold.
10/28/2004 No change in status.
9/23/2004 The closure plan package is still internal to FH. Mr. Hildebrand (DOE) requested that Mr. Winterhalder schedule a

meeting after October 1, 2004, for discussion.
8/2612004 The closure plan package is still internal to FH. This action remains open pending a determination of the strategy

document.
7/29/2004 Submittal will be deferred pending determination on the strategy document.
4/22/2004 The closure plan package is still internal to FH
311812004 FH will make additional administrative changes and have the Closure Plan ready for submittal to RL by 527,
1/22/2004 The closure plan package is still at FH.
12/4/2003 The closure plan package will be ready to submit to RL as soon as the transmittal letter is prepared. This action will

remain open.
10/30/2003 Action opened.

8/24/2005; 9:24:29 AM



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1008 Provide status on the ETF upgrades to receive purgewater.

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility

Classification:

Category:

Due:

Complete:
Closed Date:

Description:

Open

PMM

Project

N/A

N/A

DOE

N/A

N/A

Task Lead: Szelmeczka, Roger

POC: Szelmeczka, Roger

Agency

N/A

N/A

Provide status on the ETF upgrades to receive purgewater.

Date Status

7/28/2005 Construction of the load-in station modification is approximately.95 percent complete.
6/29/2005 Construction of the load-in station modification is approximately 90% complete.
5126/2005. Construction of the load-in station modification is ongoing.
3/23/2005 Construction of the load-in/load-out station is ongoing.
2/23/2005 The construction schedule was provided to Ecology. Completion of the major tasks are on track.
1/27/2005 The foundation is being prepped. It was agreed to provide Ecology a completion percentage at the next PMM.
12/16/2004 Construction is on-going.
10/28/2004 The load-in station construction is on hold due to omission of the water stops in the revised drawings.
9/23/2004 The 30 percent design review meeting was held this week and comments are being incorporated. Construction has

started on the load-in station.
8/26/2004 Construction is expected to begin the week of 8/30/04.
7/29/2004 Construction on the upgrade project is on hold pending resolution of cost estimates.
4/22/2004 Construction on the upgrade project is anticipated to begin no later than July 1, 2004, and expected to be completed by

the end of September 2004.
3/18/2004 The schedule for engineering changes and design will be provided at the next meeting.
1/22/2004 Task opened.

Task ID: 1320 Meeting to discuss combining RCRA and CERCLA purgewaters

Waste Stabilization and Disposition/Purgewater Storage and Treatment Facility

Classification:

Category:

Open

PMM

Project

Due: N/A

Complete:
Closed Date:

Descripton:

N/A

DOE

N/A

N/A

Task Lead: Singleton, Deborah

POC: Winterhalder, John

Agency

N/A

N/A

Schedule a meeting to discuss combining RCRA and CERCLA purgewaters. Ecology will provide RL a list of working bullets regarding
information it will be expecting.

Date Status

7/28/2005 Ecology will schedule a meeting within the next two weeks to discuss internally.
6/29/2005 No activity.
5/26/2005 No activity.
3/23/2005 Task opened.

8/24/2005; 9:24:29 AM



June 29, 2005 Purgewater Workshop

Draft RCRA closure strategy for the 600 Area Purgewater Storage and
Treatment Facility (PSTF) Treatment, Storage, and/or Disposal (TSD)

unit

1. Continue accepting purgewater at the 600 Area PSTF until the "final volume of
dangerous/mixed waste is received" as described in WAC 173-303-610(4). This
time period is during FY2007.

2. Complete current effort to revise Purgewater Strategy based on the Investigation
Derived Waste (IDW) Strategy since purgewater is defined as IDW. The IDW
Strategy authorizes disposal at Environmental Restoration Disposal Facility
(ERDF). Section 8.0 of the IDW Strategy describes "Disposal of IDW."

3. Continue using existing ERDF disposal authorization documentation (e.g.,
groundwater operable unit Waste Control Plans) to manage IDW from purgewater
operations. These wastes are: 1) maintenance waste from management from the
purgewater trucks, and 2) the miscellaneous solid waste generated from
contacting contaminated purgewater.

4. Evaluate whether the IDW generated from purgewater operations can be managed
more efficiently when the trucks are unloaded at 200 Area Effluent Treatment
Facility (ETF). Propose a new Waste Control Plan, or revise existing Waste
Control Plan(s), as necessary, to implement more efficient management practices.

5. Ensure ETF facility modifications work properly to receive purgewater through a
break in period. Purgewater can begin being unloaded at ETF by no later than the
1st Calendar Year quarter of 2006.

6. During the ETF break-in period, submit the RCRA closure plan and the CERCLA
FE/CA (for the closure wastes from the 600 Area PSTF) to Ecology for comment
resolution process.

7. Finalize documents and complete public involvement.

8. Have these documents in place by the start of FY2007, since funding for closure
is available in FY2007.

9. Based on the approved RCRA closure plan, "receive the final volume of
dangerous/mixed waste" of purgewater to the 600 Area PSTF in FY2007 to start
closure activities pursuant to the closure schedule.



Meeting Minutes

Purgewater Project Manager Meeting Minutes
Dispute Discussion pursuant to Article VIII Paragraph 30

Ecology Office
Kennewick, Washington

Meeting Held August 29, 2002
From 1:30 pm to 3:00 pmo

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

Date: --

_______________________ Date. _____

Fred Jaii5n, Waste Management Project Manager,'Wasington Stat& Departx ent of Ecology

Contractor Concurrence

ZK~4S(Date: J30103
Anthony Miskh~o,IPH/

MaKfur &, Prqje tManager, DOE-RL



Distribution:

D. Bartus EPA B5-18
B .Becker-Khaleel Ecology B5-18
JI V. Borghese PH- E6-35
S. B. Cherry FH B3-15
C. E. Clark DOE-RL A5-58
K. Conaway Ecology B5-18
L. Cusack Ecology B5-18
G. Davis Ecology B5-18
L. M. Dittmer BHL1 HO-02
M. Furman DOE-RL A6-38
R. H. (iurske MH H8-73
R. S. Hanash B19 HO-13
J. B. Hebdon DOE-RE A5-58
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L. E.Ruud Ecology B5-18
0. H. Sanders DOE-RE A6-38
E. R. Skinnarland Ecology B5-18
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K. M. Thompson DOE-RE A6-38
B. D. Williamson DOE-RE A4-52
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L. F. Willis PH H18-73
C. S. Wright PH E6-35

ADMINISTRATIVE RECORD: 600 Area Purgewater Storage and Treatment Facility (TSD group#
TS-6-1) [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (3 76-7313).



Meeting Minutes

Purgewater Project Manager Meeting Minutes
Dispute Discussion pursuant to Artidle VIII Paragraph 30

Ecology Office
Kennewick, Washington

Meeting Held August 29, 2002
From 1:30 pmn to 3:00 pm

]Meetinig Agendl:

1. Four schedule items in Ecology's Voluntary Compliance Letter dated August 2, 2002:

2. Continued Groundwater program operational issues related to Ecology alleged
violation

3. Next meeting (date and agenda)

,Atten]dance List

OrIZni7atinn

IF7. Jamidson Ecology
13. Becker-Khaleel Ecology
Gi. Davis Ecology
1K. Conaway Ecology
1E. M. Mattlin DOR-RL
K. M. Thompson DOE-FL
Mq. Furman DOE-RL
A. G. Miskho FH
L. Ditimer BET

Alin U tes:

1. Four closure schedule items in Ecology's Voluntary Compliance Letter dated
August 2, 2002:

Item #1: There are four items that need to be accomplished before the last shipment date
of purgewater into the 600 Area Purgewater Storage and Treatment Facility (PS TE) can
be established:

* Revise the Purgewater strategy "Strategy for Handling and Disposing of
Purgewater at the Hanford Site, Washington:, July 1990.

0 Revise the Investigative Derived Waste (IOW) strategy



- Ecology approval of a delay in closure request to conform with dates set forth
in TPA M ilestone M-20 and closure plans being developed for the 6500 Area
PSTh

a Operational issues to address solids and unloading at the 200 Area Effluent
Treatment Facility (ETF)

item 9-2: Two items were discussed relating to revising the existing draft closure plan:

* DOE will be working with Ecology to use the notice of deficiency process in
the TPA to get an approved closure plan

* The decision to close or operate the 600 Area Purgewaterstorage will be
June 3 0, 2003 per the draft M-20 of the TPA. Copies of the Draft change
request were provided to Ecology.

Item #3: One item was discussed relating to. when closure will be completed at the PSTF:

*The schedule for closure will be completed as agreed to in the closure plan

Item 94: This item regarding physical use of the Liquid Effluent Retention FacilityfsTF is
not necessary and Ecology will rely on Item.#1.

10 minute break

2. Continued Groundwater program operational issues related to Ecology alleged
violation

DOE and Ecology agreed that the primary action related to this dispute is to get out of
using the PSTF.

The biggest issue for DOE is whether Ecology co nsiders purgewater operations to be in
compliance. DOE provided a 1995 DOE letter to Ecology that transmitted Revision 1 of
the Part A, Form 3 for the P STF that added DO 19.

DOE believes we are in compliance with existing purgewater agreement. As a result, the
contractor does not have adequate coverage and these concerns have led to an issue of
whether to continue groundwater monitoring and well drilling operations.

3. Next meeting (date and agenda)

September 10, 2002
1:O0 pm -3:O0 pm
at Ecology
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Hanford, Washington

July 28, 2005
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